
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/10/2001

ESTIMATE SUMMARY 11:07:50

CONTID: C13112         ESTIMATE NO: 0003 PROG 1999

PCN: 13112-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CIMARRON PERCENT TIME:

PROJECT NO: STA 0502-052                  

CIMARRON

NAME OF ROAD: S.H. 50

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 06/29/2001 DATE TIME STARTED 05/30/2001

2273 RIVER ROAD DATE LET 02/15/2001 DATE WORK BEGAN 05/30/2001

 DATE AWARDED 02/20/2001 DATE TIME STOPPED 06/29/2001

 DATE CONTRACT EXECUTED 03/14/2001 DATE ACCEPTED 06/29/2001

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 05/30/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 837,376.30 PARTICIPATING $ $ 68,581.05

AWARD PROJECT AMT: 853,400.38 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.67

WORK DAYS

WORK DAYS

84.88%

126,644.36

68,581.05

68,581.05

68,581.65

$

$

$

$

710,731.94

0.00

710,731.94

0.00

710,731.94

-2,785.99

0.00

707,945.95

0.00

AMOUNT DUE 707,945.95 68,581.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 68,581.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

20.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 13112-BID    ESTIMATE RUN 07/10/2001

PROJECT: STA 0502-052                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:07:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF END SECTION 10.000

9.000

202-00037  
 

19.000

EACH

200.00000 3,800.0019.000

1,800.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

4.25000 0.000.000

0.00

0015 *MUCK EXCAVATION CMO 3 789.000

0.000

203-00100  
 

789.000

CY  

9.00000 7,101.00789.000

0.00

0020 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

70.00000 0.000.000

0.00

0025 *ADJUST GUARDRAIL 1,152.000

3,324.000

210-04200  
 

4,476.000

LF  

2.20000 9,847.204,476.000

7,312.80

0030 *AGGREGATE BASE COURSE (CLASS 1) CMO 3 1,129.910

0.000

304-01000  
 

1,129.910

TON 

12.00000 13,558.921,129.910

0.00

0035 *AGGREGATE BASE COURSE (CLASS 6) CMO 3 354.400

0.000

304-06000  
 

354.400

TON 

12.25000 4,341.40354.400

0.00

0040 *AGGREGATE BASE COURSE (CLASS 7) 0.000

1,013.380

304-07000  
 

1,013.380

TON 

12.50000 12,667.251,013.380

12,667.25

0045 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) CMO 3 328.630

0.000

403-00720  
 

328.630

TON 

50.00000 16,431.50328.630

0.00

0050 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 10,559.680

0.000

403-34701  
 

12,934.670

TON 

24.50000 258,712.1610,559.680

0.00

0055 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 331.480

0.000

411-03342  
 

486.920

TON 

253.00000 83,864.44331.480

0.00



CONTID: C13112         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13112-BID    ESTIMATE RUN 07/10/2001

PROJECT: STA 0502-052                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:07:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 72.920

0.000

411-03352  
 

276.730

TON 

169.00000 12,323.4872.920

0.00

0065 GEOTEXTILE (SEPARATOR) (CLASS B) CMO 3 1,790.000

0.000

420-00131  
 

1,790.000

SY  

0.55000 984.501,790.000

0.00

0070 *6 INCH PERFORATED PIPE UNDERDRAIN 215.000

0.000

605-00060  
 

215.000

LF  

80.00000 17,200.00215.000

0.00

0075 *TRANSITION TYPE 3J 2.000

0.000

606-01385  
 

2.000

EACH

1,050.00000 2,100.002.000

0.00

0080 *END ANCHORAGE TYPE 3K 2.000

0.000

606-01390  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0085 *END ANCHORAGE (FLARED) 8.000

9.000

606-02005  
 

17.000

EACH

2,400.00000 40,800.0017.000

21,600.00

0090 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

69,000.00000 69,000.001.000

0.00

0095 *EPOXY PAVEMENT MARKING 0.000

199.000

627-00005  
 

206.000

GAL 

80.00000 15,920.00199.000

15,920.00

0100 *FLAGGING 1,051.750

143.000

630-00000  
 

1,212.750

HOUR

28.00000 33,453.001,194.750

4,004.00

0105 *PILOT CAR OPERATION 20.000

59.500

630-00001  
 

84.500

HOUR

38.00000 3,021.0079.500

2,261.00

0110 *TRAFFIC CONTROL INSPECTION 16.000

1.000

630-00007  
 

17.000

DAY 

120.00000 2,040.0017.000

120.00
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PCN: 13112-BID    ESTIMATE RUN 07/10/2001

PROJECT: STA 0502-052                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:07:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL MANAGEMENT 20.000

4.000

630-00012  
 

25.000

DAY 

400.00000 9,600.0024.000

1,600.00

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.500

3.600

630-80341  
 

13.000

EACH

60.00000 486.008.100

216.00

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.500

9.200

630-80342  
 

33.000

EACH

70.00000 1,449.0020.700

644.00

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

1.600

630-80343  
 

4.000

EACH

85.00000 306.003.600

136.00

0135 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

10.000

EACH

60.00000 0.000.000

0.00

0140 *TRAFFIC CONE 50.000

40.000

630-80380  
 

150.000

EACH

8.50000 765.0090.000

340.00

0145 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0150 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0155 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-10,626.100

F A 

1.00000 0.000.000

0.00

0165 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13112-BID    ESTIMATE RUN 07/10/2001

PROJECT: STA 0502-052                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:07:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 ADDED ITEM (DOLLAR)/ PENALTY FOR OVERWEIGHT LOAD 20.000

-40.000

900-00006  
 

-20.000

DOL 

1.00000 -20.00-20.000

-40.00

0190 REM ASPHALT MAT CMO 3 19,875.000

0.000

202-00220  
 

19,875.000

SY  

3.90000 77,512.5019,875.000

0.00

0195 ADDED ITEM (HOUR)/ POTHOLING MCR LI 2 0.000

0.000

900-00010  
 

8.000

HOUR

170.00000 0.000.000

0.00

CAT 699,664.3568,581.05826,308.72CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0170 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0175 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,800.00000 5,800.001.000

0.00

0180 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

267.58000 267.581.000

0.00

CAT 11,067.580.0011,067.58CURRENT AMT0400 $ $ $

$ 710,731.9368,581.05$837,376.30$CURRENT AMTPROJECT TOTAL


